
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/15/2014

Contract Location: Time Allowed:

SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS IN DISTRICT 2

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

06/21/2013

06/26/2013

09/03/2013

09/24/2013

10/28/2013

00/00/0000

00/00/0000

250 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 124.40

311 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,884,035.35

$2,884,035.35

$1,199,665.81

59.23%

Counties:

Dodge Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0006476      $2,884,035.35 $2,884,035.35 $1,199,665.81 58.40% $241,137.49

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/15/2014

Project Number: 0006476      SR 117 - SAFETY IMPROVEMENTS

 

CSSTP-0006-00(476)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,708,220.54 $1,454,962.05 $253,258.49

Non-Participating $0.00 $0.00 $0.00

Total Earnings $1,708,220.54 $1,454,962.05 $253,258.49

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,708,220.54 $1,454,962.05 $253,258.49

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($23,851.00)

Total: $1,684,369.54 $1,443,232.05

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $241,137.49

($12,121.00)($11,730.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/15/2014

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .705

 45111.000 .045

CSSTP-0006-00(476)

 

.750 $2,030.00 $33,833.25

0010 210-0100     GRADING COMPLETE - LS  1.000 .755

 524500.000 .030

CSSTP-0006-00(476)

 

.785 $15,735.00 $411,732.50

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  3,540.000 1,201.080

 48.000 773.660

 

 

1,974.740 $37,135.68 $94,787.52

0030 207-0203     FOUND BKFILL MATL, TP II CY  417.000 850.401

 51.000 167.689

 

 

1,018.090 $8,552.14 $51,922.59

0055 550-2360     SIDE DRAIN PIPE, 36 IN, H  1-10 LF  150.000 .000

 63.000 150.000

 

 

150.000 $9,450.00 $9,450.00

0059 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  4.000 .000

 260.000 2.000

 

 

2.000 $520.00 $520.00

0073 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  1,000.000 825.000

 34.000 87.500

 

 

912.500 $2,975.00 $31,025.00

0080 550-3436     SAFETY END SECTION 36 IN, SIDE DRAIN, 4:1 SLOPEEA  3.000 .000

 1141.000 2.000

 

 

2.000 $2,282.00 $2,282.00

0085 500-3101     CLASS A CONCRETE CY  902.000 609.457

 810.000 108.015

 

 

717.472 $87,492.15 $581,152.32



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/15/2014

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 511-1000     BAR REINF STEEL LB  95,565.000 59,818.649

 1.000 11,869.500

 

 

71,688.149 $11,869.50 $71,688.15

0095 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  1,078.000 675.778

 63.500 208.001

 

 

883.779 $13,208.06 $56,119.97

0100 603-7000     PLASTIC FILTER FABRIC SY  1,078.000 675.778

 1.650 208.001

 

 

883.779 $343.20 $1,458.24

0160 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 3500.000 1.000

531+47.57 LT

 

1.000 $3,500.00 $3,500.00

0165 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 3500.000 1.000

531+47.57 RT

 

1.000 $3,500.00 $3,500.00

0170 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 3500.000 1.000

554+40.36 LT

 

1.000 $3,500.00 $3,500.00

0175 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 1.000

 3500.000 .000

554+40.36 RT

 

1.000 $.00 $3,500.00

0180 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 .000

 3500.000 1.000

705+61.05 LT

 

1.000 $3,500.00 $3,500.00

0184 643-0103     FIELD FENCE BARBED WIRE, 3 STRANDS LF  307.000 398.000

 11.000 .000

 

 

398.000 $.00 $4,378.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/15/2014

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 610-9099     REM WINGWALLS & PARAPETS, STA - LS  1.000 1.000

 3500.000 .000

705+61.05 RT

 

1.000 $.00 $3,500.00

0194 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .650

 87000.000 .350

 

 

1.000 $30,450.00 $87,000.00

0195 668-5000     JUNCTION BOX EA  7.000 .000

 3200.000 1.000

 

 

1.000 $3,200.00 $3,200.00

Category Amount: $239,242.73 $1,461,549.54

Category Number: 0030 TEMPORARY EROSION CONTROL

0230 163-0232     TEMPORARY GRASSING AC  4.000 13.218

 853.000 .000

 

 

13.218 $.00 $11,274.95

0235 163-0240     MULCH TN  137.000 81.555

 192.000 21.225

 

 

102.780 $4,075.20 $19,733.76

0240 163-0300     CONSTRUCTION EXIT EA  17.000 11.250

 1545.000 .500

 

 

11.750 $772.50 $18,153.75

0265 171-0030     TEMPORARY SILT FENCE, TYPE C LF  7,450.000 12,752.250

 3.190 554.250

 

 

13,306.500 $1,768.06 $42,447.74

Category Amount: $6,615.76 $91,610.20

Category Number: 0010 ROADWAY

0390 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  164.000 .000

 40.000 161.000

 

 

161.000 $6,440.00 $6,440.00



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14598-13-000-0

Estimate Summary By Project

Estimate Number: 0009

08/15/2014

Project Number 0006476      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0395 550-3424     SAFETY END SECTION 24 IN, SIDE DRAIN, 4:1 SLOPEEA  2.000 .000

 480.000 2.000

 

 

2.000 $960.00 $960.00

Category Amount: $7,400.00 $7,400.00

Project Total Amount: $253,258.49 $1,708,220.54


